


Shire of Morawa 10 Year Footpath Plan

(expenditure subject to co-funding)

Year	Path	Start/End	Length	Predicted Cost	Reasoning
2023/2024	Granville	Richter/Neagle	240m	\$75K	Completion of existing (funded)
2024/2025	Broad/Gill	Milloy/Caulfield	400m	\$125K	Connect Ag Hostel to School (funded)
2025/2026	Prater St	Waddilove/Croot	400m	\$135K	Connect west of town to school, pool and youth centre
2026/2027	Prater St	Dreghorn/Croot	200m	\$75K	Improve accessibility of museum, YC and potential ECEC from main street
2027/2028	Stokes Rd	Valentine/Neagle	400m	\$145K	Connect perimeter and existing to cemetery
2028/2029	Neagle St	Manning/Evans	200m	\$75K	Perimeter link on East Side
2029/2030	Neagle St	Manning/Stokes	300m	\$115K	Connect oval and everlastings to cemetery and police station
2030/2031	Dreghorn	Caulfield/Davis	150m	\$60K	Complete dreghorn link
2031/2032	Grove St	Evans/Manning	200m	\$80K	Link Everlastings to Pub via Manning
2032/2033	Milloy St	Broad/Caulfield	160m	\$65K	Link Ag Hostel to Medical centre and hospital



- - - - Existing Path Network
- - - - 2022/23 – New Construction - complete
- - - - 2023/24 – Proposed Path - funded
- - - - 2024/25 – Proposed Path - funded
- - - - 2025/26 – Proposed Path
- - - - 2026/27 – Proposed Path
- - - - 2027/28 – Proposed Path
- - - - 2028/29 – Proposed Path
- - - - 2029/30 – Proposed Path
- - - - 2030/31 – Proposed Path
- - - - 2031/32 – Proposed Path
- - - - 2032/33 – Proposed Path